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11/20/07 Statement of Ongoing Contracts as of 12/03/07

05District

05-MON-1-10.4/0

05-MON-1-10.4/0

05-MON-1-21.9/22.1

05-MON-1-74.9/80.8

05-MON-68-19.8/21.6

05-MON-183-/2.1

Fed Aid

HA12

HM5

HA42

HB1

HA22

HA22

Pgm Code

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

IN MONTEREY COUNTY ON ROUTE 1 AT THE

WILLOW SPRINGS MAINTENANCE STATION

IN MONTEREY COUNTY NEAR LUCIA AT 0.8

KM NORTH OF LIMEKILN CREEK BRIDGE AND

FROM 1.3 KM TO 1.6 KM NORTH OF

LIMEKILN CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR

MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY IN SALINAS FROM

STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY IN AND NEAR

SALINAS AT ROUTE 183 AND 101

SEPARATION AND FROM MONTEREY STREET

TO 0.2 KM NORTH OF MARKET CIRCLE

Description 

REPLACE GENERATORS

RECONSTRUCT OR REPLACE EMPLOYEE

HOUSING

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

REPLACEMENT PLANTING

REHABILITATE PAVEMENT

Type Of Work

LEE WILSON ELECTRIC COMPANY

INC

WHITAKER CONTRACTORS, INC.

CONDON JOHNSON AND ASSOCIATES

INC

JS BRAR COMPANY

J.C. RANDOLPH, INC.

PAVEX CONSTRUCTION CO.

Contractor

ARROYO GRANDE CA 93421

PASO ROBLES, CA 93446

OAKLAND CA 94604

CLOVIS, CA 93611-3414

APTOS, CA 95003

WATSONVILLE, CA

(805)489-4216

 

(510)636-2100

 

 

 

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

WILSON, JENNIFER

LAVERING, TYLER

Resident
Engineer

 

(805)927-4559

(805)927-4559

(831)761-7615

(831)761-7615

(831)375-5920

 $649,300

 $905,000

 $5,496,512

 $931,683

 $246,516

 $7,770,493

Bid + CCOs

 $0

 $918,772

 $5,438,480

 $861,800

 $186,172

 $6,866,334

Comp To  date

 $0

 $0

 $16,051

 $3,236

 $2,925

 $248,130

This Month

09/27/07

10/11/06

09/19/06

04/23/04

06/07/05

08/29/06

Awarded

10/16/07

10/31/06

10/04/06

05/06/04

06/14/05

09/08/06

Approved

01/17/08

10/28/08

03/11/08

12/24/08

08/09/07

Est Comp

 0%

 70%

 0%

 0%

 0%

 100%

%Time

 0%

 100%

 0%

 0%

 0%

 87%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-0M7804

05-0P7404

05-0C5404

05-4757V4

05-491514

05-0E2414

Contract 

  

  

STP-    -(   )P

ACST-P001-(500)E

  

  

  

  

 P00-1 52-(E)

  P0-01 5-(0E)

  

  

  

  

--()

--()

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

P O BOX 250

2752 CONCRETE COURT

P O BOX 12368

2779 BULLARD AVE

1097 PLEASANT VALLEY RD

411 WALKER ST.

775 ARLINGTON STREET

775 ARLINGTON STREET

150 WESTRIDGE DR, STE

140

150 WESTRIDGE SR, STE

140

1529 HIGHWAY 68

CAMBRIA, CA 93428

CAMBRIA, CA 93428

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

05District

05-SB-1-19.8/0

05-SB-1-20.8/0

05-SB-1-29.9/36.4

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-101-14.1/0

Fed Aid

HB1

HB1

HA22

HB311

HB4N

HB4N

HM1

Pgm Code

IN SANTA BARBARA COUNTY IN LOMPOC AT

THIRD STREET

IN SANTA BARBARA COUNTY IN LOMPOC AT

LAUREL AVENUE

IN SANTA BARBARA COUNTY IN AND NEAR

ORCUTT FROM VANDENBERG AIR FORCE BASE

MAIN GATE TO SOLOMON ROAD

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND FROM 0.2 KM NORTH  OF

GARRAPATA CREEK TO PADARO  LANE

OVERCROSSING

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND FROM 0.2 KM WEST OF EVANS

AVENUE UNDERCROSSING TO 0.2 KM EAST

OF SHEFFIELD DRIVE UNDERCRO

CASTILLO STREET UNDER-CROSSING

Description 

TRAFFIC SIGNAL AND LIGHTING

TRAFFIC SIGNAL AND LIGHTING

ASPHALT CONCRETE OVERLAY

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

Type Of Work

LEE WILSON ELECTRIC COMPANY

INC

LEE WILSON ELECTRIC COMPANY

INC

UNION ASPHALT INC

UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

WHITAKER CONTRACTORS, INC.

Contractor

ARROYO GRANDE CA 93421

ARROYO GRANDE CA 93421

SANTA MARIA CA 93456

VENTURA CA 93002

SANTA PAULA CA 93060

SANTA MARGARITA, CA 93453

(805)489-4216

(805)489-4216

(805)922-9858

(805)648-3373

(805)525-8043

 

LEW, MIKE

LEW, MIKE

STIMSON, PATRICK

CURTIS JOHNSON, R.E.

INFANTE, A.J.

HENCH, CHARLIE

Resident
Engineer

(805)348-3105

(805)348-3105

(805)348-3533

(805)884-9459

(805)884-9459

(805)927-4559

 $175,382

 $180,698

 $2,861,605

 $2,262,298

 $4,958,854

 $3,410,000

Bid + CCOs

 $83,970

 $86,970

 $2,344,473

 $2,268,055

 $4,810,114

 $3,423,802

Comp To  date

 $83,970

 $86,970

 $1,116,037

 $0

 $19,656

 $0

This Month

06/28/07

06/28/07

08/30/07

11/09/05

12/15/05

04/18/05

Awarded

07/16/07

07/16/07

09/21/07

11/18/05

12/28/05

04/18/05

Approved

12/14/07

12/14/07

12/20/07

10/30/07

03/04/08

10/20/07

Est Comp

 54%

 54%

 56%

 100%

 0%

 100%

%Time

 48%

 48%

 82%

 100%

 0%

 100%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

Message

05-0M7904

05-0J3604

05-0N2904

05-314304

05-448104

05-0M7204

Contract 

STPL-6205-(008)E

STPL-6205-(007)E

  

ACNH-Q101-(089)E

  

  

  62-05 0-(8E)

  62-05 0-(7E)

  

--()

  

  

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

  

P O BOX 250

P O BOX 250

P O BOX 1280

P O BOX 1000

1210 E SANTA PAULA STREET

P. O. BOX 910

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE.

SUITE E

22 N. MILPAS ST., STE

H

22 N. MILPAS ST. STE

H

775 ARLINGTON ST.

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

Accepted

10/30/07

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

05District

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-33.9/0

05-SB-101-84.1/90.9

05-SB-135-13.7/17.8

05-SB-150-1.0/1.1

Fed Aid

HB4N

HA25

20.10

201.13

HE13

HM1

HA25

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY 0.1 MILE WEST

OF EL CAPITAN STATE BEACH UC

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA COUNTY IN SANTA

MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

Description 

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

REPAIR/REPLACE DAMAGED CULVERT

INVERT

WIDEN FREEWAY

RESURFACE ROADWAY

PLANTING AND IRRIGATION

Type Of Work

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

SPECIALTY CONSTRUCTION, INC.

DIABLO CONTRACTORS INC

VALLEY SLURRY SEAL COMPANY

PACIFIC RESTORATION GROUP, INC

Contractor

SANTA CLARA CA 95050

CYPRESS CA 90630

SAN LUIS OBISPO, CA 93401

SAN RAMON CA 94583

WEST SACRAMENTO CA 95798

CORONA, CA  92877

(408)562-0026

(714)546-7975

 

(925)552-8250

(916)373-1500

 

MORTENSEN, MICHAEL

STIMSON, PATRICK

LEW, MIKE

JOHNSON, C.B.

Resident
Engineer

 

 

(805)884-9459

(805)348-3533

(805)348-3105

(805)884-9459

 $2,864,667

 $2,448,772

 $960,000

 $29,760,630

 $1,162,497

 $215,632

Bid + CCOs

 $0

 $0

 $0

 $17,953,447

 $1,155,214

 $134,298

Comp To  date

 $0

 $0

 $0

 $2,061,526

 $0

 $2,828

This Month

09/27/07

09/21/07

07/20/07

06/22/06

05/03/07

11/14/06

Awarded

10/09/07

10/11/07

07/20/07

07/06/06

06/07/07

12/04/06

Approved

11/30/07

12/02/08

10/15/07

03/02/10

Est Comp

 0%

 0%

 0%

 55%

 100%

 0%

%Time

 0%

 0%

 0%

 60%

 98%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-460704

05-0G7704

05-0K3604

05-446014

05-0P0504

05-282814

Contract 

  

ACNH-Q101-(130)E

  

ACNH-Q101-(028)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

WPCP

SWPPP

630 REED STREET

10855 BUSINESS CENTER DR STE

645 CLARION CT.

7 CROW CANYON COURT SUITE 100

P O BOX 981330

P.O. BOX 77038

22 N. MILPAS ST., STE

H

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

SANTA BARBARA, CA 93101

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

05District

05-SB-154-.5/0

05-SB-154-19.3/0

05-SB-166-25.5/28.2

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SB-225-/4.6

Fed Aid

HA42

HA23

HB1

HA23

HB1

HA22

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 3.2 KM

WEST OF LOS OLIVOS AT 1.4 KM EAST OF

THE ROUTE 154 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT 0.7 KM EAST OF RANCH

UNDERCROSSING

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND 1.0 KM SOUTH OF TORO

CANYON ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA FROM 0.7 KM EAST OF

SANTA MONICA CANYON BRIDGE TO 0.2 KM

WEST OF LINDEN AVENUE

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

Description 

SLOPE STABILIZATION

REPAIR FAILED EMBANKMENT

SEAL COAT

CONSTRUCT RETAINING WALL

REPLACE CHANNEL AND WIDEN SHOULDER

CONSTRUCT SIDEWALKS AND CURB RAMPS

Type Of Work

GRANITE CONSTRUCTION COMPANY

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

TORO ENTERPRISES INC

Contractor

WATSONVILLE CA 950775085

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

SAN LUIS OBISPO CA 93401

SANTA BARBARA, CA  93160

OXNARD CA 93030

(831)724-1011

(805)546-8288

(831)724-1011

(805)543-1706

 

(805)483-4515

INFANTE, ART

BALLENTINE, DAVID

LEW, MIKE

MORTENSEN, MICHAEL

INFANTE, ART

JOHNSON, CURTIS

Resident
Engineer

(805)884-9459

(805)884-9459

(805)348-3105

(805)884-9459

(805)884-9459

(805)884-9459

 $386,712

 $716,058

 $1,414,082

 $797,959

 $490,713

 $1,064,272

Bid + CCOs

 $376,211

 $235,988

 $1,191,931

 $407,698

 $169,988

 $8,650

Comp To  date

 $19,393

 $232,198

 $0

 $0

 $169,988

 $8,650

This Month

05/29/07

08/23/07

05/18/07

07/18/06

09/06/07

08/15/07

Awarded

06/14/07

09/26/07

06/01/07

08/01/06

09/21/07

09/18/07

Approved

10/02/08

02/03/09

11/07/07

02/09/09

01/03/08

09/10/08

Est Comp

 0%

 37%

 100%

 47%

 36%

 3%

%Time

 0%

 33%

 100%

 41%

 35%

 1%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

 

 

Message

05-0C3204

05-0M8904

05-0P0404

05-0M8704

05-0H7204

05-487724

Contract 

  

ACST-4121-(004)E

  

ACST-4111-(004)E

  

  

  

  41-21 0-(4E)

  

  41-11 0-(4E)

  

  

  

--()

  

--()

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 50085

P O BOX 3810

P O BOX 50085

645 CLARION CT

P.O. BOX 6744

511 BUENA VISTA AVE

22 N. MILPAS ST., STE

G

22 N. MILPAS ST. ,

SUITE H

2053 PREISKER LANE,

SUITE E

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE

G

22 N. MILPAS ST.,

SUITE H

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

11/08/07

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

05District

05-SCR-1-1.5/1.5

05-SCR-1-5.5/6.1

05-SCR-1-7.7/7.7

05-SCR-1-15.8/17.6

05-SCR-9-10.9/0

05-SCR-9-14.5/20.5

Fed Aid

HM3H

HB1

201130

HE11

HA23

HM1

Pgm Code

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR CAPITOLA

FROM 1.4 MILES NORTH OF BUENA VISTA

DRIVE UNDERCROSSING TO 0.6 MILE

SOUTH OF MAR MONTE AVENUE 

NORTHBOUND ON RAMP AT LARKIN VALLEY

ROAD

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR  BEN LOMOND

AT 0.4 KM SOUTH OF WESTERN AVENUE

IN SANTA CRUZ COUNTY NEAR BOULDER

CREEK FROM 1.4 KM NORTH OF SAN

LORENZO RIVER BRIDGE TO 0.5 KM SOUTH

OF NORTH JUNCTION ROUTE 236

Description 

JOINT SEAL REPAIR

ASPHALT CONCRETE OVERLAY

REPAIR SINK HOLES

WIDEN TO 6 LANES

CONSTRUCT RETAINING WALL

SEAL COAT

Type Of Work

CONTRACTORS CHEMICAL INC

GRANITE CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

PAVEX MYERS J V

VALENTINE CORPORATION

GRANITE CONSTRUCTION

Contractor

HAYWARD CA 94545

WATSONVILLE, CA 95077

WATSONVILLE, CA 95076

SAN JOSE, CA  95136

SAN RAFAEL, CA 94912

WATSONVILLE, CA 95077

(510)783-5631

 

 

 

 

 

WILSON, JENNIFER

ROMAN, BERTHA

SIOBHAN SAUNDERS

MEYER, ANN

KESHAVARZI, FARSHAD

Resident
Engineer

 

(831)761-7615

(831)375-5920

(831)427-4857

(831)427-4706

(831)761-7617

 $90,280

 $127,123

 $585,000

 $46,562,419

 $1,034,369

 $923,367

Bid + CCOs

 $0

 $117,482

 $0

 $33,770,484

 $495,261

 $1,067,960

Comp To  date

 $0

 $0

 $0

 $2,222,149

 $495,261

 $0

This Month

10/11/07

09/11/07

04/18/06

03/10/06

09/20/07

04/24/07

Awarded

11/27/07

09/21/07

04/19/06

03/24/06

10/19/07

05/11/07

Approved

11/09/07

10/31/06

10/03/08

01/09/08

10/19/07

Est Comp

 0%

 100%

 0%

 0%

 34%

 100%

%Time

 0%

 100%

 0%

 0%

 48%

 100%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

 

COMPLETED

Message

05-0N7404

05-0P8404

05-0P5504

05-129104

05-0L3504

05-0M2104

Contract 

  

  

  

ACNH-X087-(028)E

  

  

  

  

  

BHX0-87 0-(8EN)H

  

  

  

  

  

X087- 028-()

  

  

WPCP

WPCP

  

SWPPP

SWPPP

WPCP

3130 DEPOT ROAD

PO BOX 720

411 WALKER STREET

120 GRANITE ROCKWAY

PO BOX 9337

P.O. BOX 720

150 WESTRIDGE DR,

SUITE 140

1529 HIGHWAY 68

140 DUBOIS STREET,

SUITE E

150 WESTRIDGE DR,

SUITE 140

150 WESTRIDGE DR, STE

140

WATSONVILLE, CA 95077

MONTEREY, CA 93940

SANTA CRUZ, CA 95060

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

Accepted

11/14/07

10/22/07

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

05District

05-SCR-17-9.4/9.6

05-SCR-129-1.0/10

05-SCR-152-.3/1.9

05-SLO-1-16.7/18.1

05-SLO-1-20.4/21.5

05-SLO-41-49.7/50.4

Fed Aid

HB1

HB1

HA22

HA22

TEA5

HB4N

HB4N

Pgm Code

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 KM SOUTH OF LAUREL

ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF SALSIPUEDES CREEK BRIDGE

TO ROUTE 129 AND 101 SEPARA

IN SANTA CRUZ COUNTY IN AND NEAR

WATSONVILLE FROM ROUTE 152 AND 1

SEPARATION TO BEVERLY DRIVE NORTH

IN SAN LUIS OBISPO COUNTY IN  SAN

LUIS OBISPO FROM WALNUT STREET TO 0.1

KM NORTH OF WESTMONT DRIVE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

KETTLEMAN CITY AT VARIOUS LOCATIONS

Description 

WIDEN ROADWAY AND SHOULDER

STRIPING AND MARKING

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

PLANTING AND IRRIGATION

EXTEND TRUCK PASSING LANES

Type Of Work

GRANITE CONSTRUCTION

CHRISP COMPANY

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION CO.,INC.

Contractor

WATSONVILLE, CA 95077

FREMONT, CA 94538

WATSONVILLE, CA 95077

WATSONVILLE  CA  95077

CORONA, CA  92877

PISMO BEACH, CA 93448

 

 

 

 

 

 

WILSON, JENNIFER

ROMAN, BERTHA

WILSON, JENNIFER

ROSS MCGOWAN

RICHARDS, TIM

ERIC KARLSON

Resident
Engineer

(831)761-7615

(831)663-8908

(831)761-7615

(805)549-3560

(805)542-4765

(559)386-4971

 $4,062,251

 $585,115

 $8,383,830

 $3,266,430

 $568,830

 $3,374,908

Bid + CCOs

 $3,976,417

 $332,173

 $8,380,221

 $573,576

 $491,358

 $1,652,500

Comp To  date

 $1,680

 $332,173

 $0

 $439,739

 $9,375

 $738,830

This Month

03/16/06

09/04/07

09/29/06

07/19/07

09/25/06

03/16/07

Awarded

03/27/06

10/03/07

10/11/06

08/09/07

10/10/06

04/12/07

Approved

06/20/08

01/11/08

10/31/07

05/20/08

04/04/08

04/17/08

Est Comp

 0%

 30%

 95%

 26%

 72%

 44%

%Time

 0%

 56%

 98%

 18%

 86%

 49%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

05-0G4104

05-0N6604

05-491804

05-491904

05-0L1104

05-452604

Contract 

  

  

ACST-P152-(069)E

ACST-P001-(534)E

ACST-P079-(034)E

  

  

  

  P1-52 0-(9E)

  P0-01 5-(4E)

  P0-79 0-(4E)

  

  

  

--()

--()

--()

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

PO BOX 720

PO BOX 1368

PO BOX 720

P O BOX 50085

P.O. BOX 77038

P.O. BOX 2210

150 WESTRIDGE DR, STE

140

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

1559 EL CAMINO REAL

4485 VACHELL LANE

8530 W. ROOSEVELT

AVENUE

WATSONVILLE, CA 95077

SALINAS, CA 93907

WATSONVILLE, CA 95077

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-.7/1

05-SLO-58-9.8/10.1

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-55.7/0

05-SLO-101-56.0/59.1

Fed Aid

HA42

HA21

HB4N

HB4N

HE11

HA21

HA25

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF

ROUTE 1

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  PASO

ROBLES AT SOUTH PASO ROBLES OVERHEAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

Description 

CONSTRUCT EARTH BUTRESS EMBANKMENT

REPLACE EXISTING BRIDGE

CONSTRUCT CLIMBING LANE

INTERCHANGE IMPROVEMENTS

BRIDGE REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

UNION ASPHALT INC

WHITAKER CONTRACTORS INC.

R BURKE CORPORATION

GRANITE CONSTRUCTION COMPANY

CERTIFIED COATINGS COMPANY

PACIFIC RESTORATION GROUP, INC

Contractor

SANTA MARIA  CA 93456

PASO ROBLES, CA  93446

SAN LUIS OBISPO CA

934060957

TEMPLETION, CA 93465

CONCORD, CA

CORONA, CA  92877

(805)922-9858

 

(805)543-8568

 

 

 

HENCH, CHARLES

RICHARDS, TIM

LEW, MIKE

SILVA, RICK

SILVA, RICK

RICHARDS, TIM

Resident
Engineer

(805)927-4559

(805)542-4765

(805)348-3105

(805)226-8279

(805)226-8279

(805)542-4765

 $3,801,705

 $5,213,702

 $5,051,221

 $16,020,576

 $1,250,000

 $2,360,589

Bid + CCOs

 $3,870,565

 $1,671,650

 $600

 $182,248

 $880,221

 $1,936,297

Comp To  date

 $6,618

 $394,669

 $600

 $182,248

 $210,922

 $6,250

This Month

02/27/06

07/05/07

09/10/07

09/10/07

12/19/06

03/14/06

Awarded

03/14/06

08/03/07

09/28/07

09/24/07

01/17/07

03/30/06

Approved

12/20/07

10/20/09

06/04/09

08/13/10

12/19/07

04/26/10

Est Comp

 85%

 22%

 1%

 1%

 83%

 0%

%Time

 100%

 32%

 0%

 1%

 70%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

05-468604

05-0F9804

05-485614

05-402804

05-0N0904

05-0C1104

Contract 

  

ACST-P058-(103)E

  

  

  

  

  

  P0-58 1-(3E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 1280

2752 CONCRETE COURT

P O BOX 957

P. O. BOX 790

1045 DETROIT AVE.

P.O. BOX 77038

775 ARLINGTON STREET

4485 VACHELL LANE

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

3230 RIVERSIDE AVE.

#130

4485 VACHELL LANE

CAMBRIA, CA 93428

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan
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05District

 $10,430,044 $112,344,843 $182,679,658

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

05-SLO-227-13.4/13.7

Fed Aid

HM3

HB1

HB4N

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 9.0

MILES EAST OF SANTA MARIA AT HUASNA

RIVER BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM

7.4 KM TO 8.1 KM EAST OF GIFFORD

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN  SAN

LUIS OBISPO FROM 0.1 KM EAST OF

BEEBEE STREET TO HIGUERA STREET AND

ON BRIDGE STREET

Description 

REPAINT BRIDGE

REALIGN HORIZONTAL CURVES

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work

ABHE AND SVOBODA INC

UNION ASPHALT INC

SOUZA CONSTRUCTION, INC

Contractor

PRIOR LAKE MN 55372

SANTA MARIA CA 93456

SAN LUIS OBISPO CA 93403-

3810

(952)447-6025

(805)922-9858

 

HURD, ROBERT

LEW, MIKE

ROSS MCGOWAN

Resident
Engineer

(805)348-3197

(805)348-3105

(805)549-3560

 $2,833,310

 $3,450,462

 $1,003,837

Bid + CCOs

 $30,675

 $3,008,895

 $983,893

Comp To  date

 $30,675

 $1,287,297

 $0

This Month

09/21/07

07/13/07

10/24/05

Awarded

10/10/07

08/09/07

11/08/05

Approved

10/03/08

05/14/09

10/19/07

Est Comp

 7%

 32%

 0%

%Time

 1%

 86%

 0%

% Work 

 

 

PLANT EST

SATIS

Message

05-0P2904

05-0A5504

05-494104

Contract 

  

ACST-P166-(026)E

  

  

  P1-66 0-(6E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

P O BOX 251

P O BOX 1280

P O BOX 3810

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

1559 EL CAMINO REAL

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SAN LUIS OBISPO CA 93401

Accepted

10/22/07

Location
Storm Water
Plan



05-0M7804

05-0P7404

05-4757V4

05-0C5404

05-491514

05-0E2414

05-0M7904

05-0J3604

05-0N2904

05-0M7204

05-0G7704

05-0K3604

05-446014

05-314304

05-448104

05-460704

05-0P0504

05-282814

05-0M8904

05-0C3204

05-0P0404

05-0M8704

Contract

05-MON-1-10.4/0

05-MON-1-10.4/0

05-MON-1-74.9/80.8

05-MON-1-21.9/22.1

05-MON-68-19.8/21.6

05-MON-183-/2.1

05-SB-1-19.8/0

05-SB-1-20.8/0

05-SB-1-29.9/36.4

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-33.9/0

05-SB-101-84.1/90.9

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-101-14.8/15.3

05-SB-135-13.7/17.8

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-154-.5/0

05-SB-166-25.5/28.2

05-SB-192-13.7/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-0H7204

05-487724

05-0P8404

05-0P5504

05-129104

05-0N7404

05-0L3504

05-0M2104

05-0G4104

05-0N6604

05-491804

05-0L1104

05-491904

05-452604

05-468604

05-0F9804

05-485614

05-402804

05-0N0904

05-0C1104

05-0P2904

05-0A5504

Contract

05-SB-192-17.0/17.3

05-SB-225-/4.6

05-SCR-1-5.5/6.1

05-SCR-1-7.7/7.7

05-SCR-1-15.8/17.6

05-SCR-1-1.5/1.5

05-SCR-9-10.9/0

05-SCR-9-14.5/20.5

05-SCR-17-9.4/9.6

05-SCR-129-1.0/10

05-SCR-152-.3/1.9

05-SLO-1-20.4/21.5

05-SLO-1-16.7/18.1

05-SLO-41-49.7/50.4

05-SLO-46-.7/1

05-SLO-58-9.8/10.1

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-55.7/0

05-SLO-101-56.0/59.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-494104

Contract

05-SLO-227-13.4/13.7

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

05

District

 $5,730,707

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $182,679,658  $112,344,843

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $81,034,120

 $29,181,545

 $72,463,993

 Bid + CCO

 $53,991,986

 $21,240,606

 $37,112,251

 Work Comp

District Total:

Work completed this Period:  $5,730,707

-F-

-S-

-SH-


	05

